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Renovation of Kerr Hall Boyle Complete/Not Closed OutCPBOC-3/01/07 100 01/31/08 01/31/08*
Allocation from the 2004-06 Dept of Education, Various Major Maintenance-KSD pool.

Project was the complete renovation of the existing Kerr Hall into classrooms and administration areas for both middle school and high school. 
New classrooms include state-of-the-art computer training and lecture methods. Building is approximately 30,000 sq.ft.

Commerce Cabinet/Fish & Wildlife Resources

Bullock Pen Lake Dam/Spillway Upgrade Grant Design/Phase C2006-2008
Comments: Geotechnical work complete and is being used in updating design.  Easements are vey troublesome.

Water & Drain Line Replacement (Minor Clark Hatchery) Rowan In Construction2006-2008 98 11/26/08
Comments: Contractor in process of correcting construction problems under warranty

Commerce Cabinet/KY Horse Park

Construct New Indoor Arena Fayette Complete/Not Closed Out2004-2006 100 08/01/09 07/23/09*
Includes Horse Park Indoor Arena - Design (2004-06 authorization).  The Indoor Equestrian Event Arena is a world-class 206,100 sq. ft., climate 
controlled facility designed primarily for the use of equestrian events. The facility can accommodate other events such as concerts. The 
building is a two-story facility complete with a mezzanine utilized for nine private suites. The Arena has 5,600 permanent seats with a 
possible 8,860 seats for concert venues. The main entrance to the facility is located on the west side of the building at the concourse level 
near the paved parking area. The facility includes an 8,000 sq. ft. exhibit area with outdoor plaza on the event level and a 20,000 sq. ft. 
multi-use, exhibit/meeting/convention hall on the concourse level. A warming kitchen with ancillary spaces is located on the event level. All 
levels in the building are served by two elevators. The event floor is 150 feet x 300 feet with an attached warm-up barn and staging areas. The 
building includes a loading/unloading dock on the east side complete with TV broadcast service area.

Horse Park Indoor Arena - Design Fayette Complete/Not Closed Out2004-2006 100 08/01/09 07/23/09*
See Construct New Indoor Arena - 2006-2008.  The Indoor Equestrian Event Arena is a world-class 206,100 sq. ft., climate controlled facility 
designed primarily for the use of equestrian events. The facility can accommodate other events such as concerts. The building is a two-story 
facility complete with a mezzanine utilized for nine private suites. The Arena has 5,600 permanent seats with a possible 8,860 seats for 
concert venues. The main entrance to the facility is located on the west side of the building at the concourse level near the paved parking 
area. The facility includes an 8,000 sq. ft. exhibit area with outdoor plaza on the event level and a 20,000 sq. ft. multi-use, 
exhibit/meeting/convention hall on the concourse level. A warming kitchen with ancillary spaces is located on the event level. All levels in 
the building are served by two elevators. The event floor is 150 feet x 300 feet with an attached warm-up barn and staging areas. The building 
includes a loading/unloading dock on the east side complete with TV broadcast service area.

Outdoor Equine Event Stadium Fayette Complete/Not Closed Out2006-2008 100 04/10/09 04/14/09*
This project included the construction of a 6,000 plus seat stadium complete with concession stands, restrooms and all necessary support 
facilities. A hospitality building on the east end of the stadium includes space for meetings, announcers and judges. The event floor or field 
is composed of a mixture of natural and synthetic materials with an irrigation and underdrain system. The facility is equipped with a 
state-of-the-art electronic (LED) scoreboard, sound system and exterior lighting for night events.

Commerce Cabinet/Parks

Big Bone Lick - Park Improvements Boone Other2006-2008*
$2.5 million appropriation in 2006-08 Parks Development Pool
Comments: Consultant selected then the project was put on hold by Parks.  No change.

Construct Convention Center E. P. "Tom" Sawyer Jefferson Complete/Not Closed Out2006-2008 100 05/01/09 05/01/09*
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Project consists of a free standing Conference Center with a large meeting room that can be divided into two rooms, an executive board room, 
lobby space with fireplace, two outdoor patios, a catering kitchen and various support facilities.  The project was funded using 50% state 
Funds and 50% donated funds.

Dale Hollow Golf Course Development Clinton Complete/Not Closed Out1998-2000 100 04/01/03 04/15/03*

Grayson Lake-Golf Course Completion Carter Complete/Closed Out2004-2006 100 05/17/08 05/17/08*
Construct Proshop, Maintenace Building, Cart Barn and Corporate Shelter for existing golf couse. Improve parking lot.  Allocation from 2004-06 
Parks Renovation Pool.

Kenlake-Cherokee Park Development Marshall Complete/Not Closed Out2006-2008 06/09/08 04/05/08*
Allocation from 2006-08 Parks Development Pool.   Majority of funding was reallocated to another project (reported to CPBOC 2/2008).

Pennyrile Golf Course Renovation Christian In Construction1998-2000 99 02/15/08*
Comments: Remedial work still required to satisfy the requirements of the Corps of Engineers permit.  meeting on site 3-29-11 with Corps.

Pine Mountain Develop Lake Area/Golf Course Bell Complete/Not Closed Out1998-2000 100 11/01/01 09/01/04

Replace Sewer Plant - Pennyrile Christian In ConstructionCPBOC-8/01/07 82 12/26/10*
See "Wastewater Treatment Plant Replacement - Pennyrile"
Comments: Having delays regarding building construction, wastewater treatment plant and lift station awaiting electrical service

Commerce Cabinet/State Fair Board

East Wing/Hall Renovation Project Jefferson Complete/Not Closed Out2004-2006 100 10/01/07 10/15/07*
The new East Wing at the Kentucky Exposition Center in Louisville, Kentucky(now renamed as the North Wing) has a total of 332,307 square feet. 
Of this total square footage, 216,000 sq. ft. is the new Exhibit Hall, 35,000 sq. ft. is the new Grand Lobby, 11,235 sq. ft. is the future VIP 
Area, 13,785 sq. ft. is the new Overhead Connector and North Lobby (which connects the north and east parking lot areas with the new Grand 
Lobby), and the remaining 56,287 sq. ft. is devoted to restrooms, mechanical spaces, loading dock, etc.

The new Exhibit Hall has 8 interior columns which replaced the original 96 columns and has a ceiling height of approximately 50 feet. The east 
end of the new North Wing Exhibit Hall connects to and opens up to the exhibit hall of South Wing A, which opens up to the exhibit hall of 
South Wing B, which opens up to the exhibit hall of South Wing C. Hence, all four exhibit hall spaces can interconnect and be used as one very 
large exhibit hall.  

The new Grand Lobby has a ceiling height of approximately 50 feet with a sloping glass ceiling entrance canopy, serpentine sloping main roof, 
glass entrance walls and glass clearstory windows. This lobby space was designed so it can be used for exhibit space or as a registration area, 
as well as, a pre-function reception and circulation space. This new lobby directly connects to the exterior west parking lot and courtyard in 
the front of Freedom Hall and connects to the exterior east parking lot, courtyard and horse barn area on the other side. The Grand Lobby also 
directly connects to Freedom Hall and South Wing A from the interior. 

Originally, it was planned to pave a new parking area on the east side of this facility. Financial constraints prevented us from being able to 
do this additional parking lot work.

South Wing Expansion Construction Jefferson Complete/Not Closed Out2002-2004 100 10/01/05 10/05/05

Education & Workforce Development Cabinet/Education Dept

FFA Leadership Training Center Renovation Breckinridge In Construction2008-2010 80 06/01/11*
Comments: Project is on schedule to complete on time. Interior finishes are starting.
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Education & Workforce Development Cabinet/KY Educational Television

Transmission Lines Upgrade/Antennas PlanningCPBOC-1/01/11

Education & Workforce Development Cabinet/Workforce Investment

Interactive Voice Response System Multi Awaiting Initiation by AgencyCPBOC-10/01/09
IT projects are typically administered by COT.  However, this project will be administered by the Education and Workforce Development Cabinet. 
The agency contacts, who will be responsible for updating the project status, are Tommy Goins and Shannon Crane.)

Unemployment Insurance System Upgrade Awaiting Initiation by AgencyCPBOC-1/01/11
IT projects are typically administered by COT.  However, this project will be administered by the Education and Workforce Development Cabinet. 
The agency contacts, who will be responsible for updating the project status, are Tommy Goins and Shannon Crane.)

Energy & Environment Cabinet/Nature Preserves Commission

Acquisition of the Faulkner Tract Whitley Awaiting Initiation by AgencyCPBOC-11/01/10

Finance and Administration Cabinet/Facilities & Support Services

Barrett Avenue Building Renovation Franklin POOL-4/01/11

Capital Annex Roof Replacement project Franklin In ConstructionCPBOC-7/01/10 65 04/26/11
Comments: Progress delayed during winter months

Capital Plaza Complex - Renovation and Design Franklin Design/Phase A2006-2008*

Capital Plaza Tower Cooling Tower Franklin POOL-4/01/11

Capitol Campus Steam Distribution Franklin Complete/Closed OutCPBOC-3/01/07 100 11/01/09 11/17/09*
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.

Capitol Grounds Tourism Enhancements Franklin POOL-4/01/11

Central Lab Roof Replacement Franklin Complete/In WarrantyCPBOC-10/01/09 100 12/01/10 11/10/10*

Comprehensive Energy Management and Control System Franklin In ConstructionCPBOC-7/01/10 25 03/01/12

Jones Building Renovation Franklin Complete/Closed OutCPBOC-8/01/05 100 07/19/07 07/19/07*
Allocation from the 2004-06 Statewide Repair, Maintenance and Replacement Pool.

Kentucky State Capitol Dome Renovation Restoration Franklin Complete/Not Closed Out1998-2000 100 11/08/99 11/12/99*

KY State Capitol - Hist Restoration (Design) - EOB & 
Infrastructure

Franklin Design/Phase C2000-2002*

$4.0 million in funding was transferred in November 2003 to the State Office Building Project.
Comments: This Project is on Hold.

L&N Building - Cooling Tower and Pump Jefferson Complete/Closed OutPOOL-3/01/07 100 01/18/08 05/09/08*
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Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.  

All construction complete and accepted.

Refurbish Escalators - CHR Building Franklin PlanningCPBOC-3/01/07*
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
Comments: Project is on hold.

Renovate State Office Building, Phase II Franklin Complete/Not Closed Out2004-2006 100 02/29/08 02/26/08*
This project consisted of the complete exterior and interior renovation of the landmark art-deco design Kentucky State Office Building located 
in downtown Frankfort. This building formerly housed the Transportation Cabinet and now is occupied primarily by the Personnel Cabinet and 
Department of Revenue. The interior renovation included completely new infrastructure from walls and ceilings to plumbing, HVAC, electrical and 
IT systems. Exterior renovation included new window systems, new roofing, total masonry tuckpointing and extensive ADA upgrades to make all 
entrances accessible. The existing parking lots were renovated with new interior landscaping islands, sidewalks and lighting. The building 
encompasses 383,629 square feet of total floor area over 12 stories with mechanical penthouses on floors 13 and 14 and houses 1,155 occupants.

Spindletop Renovation for Advanced Battery Research Fayette Bidding2010-2012*

General Government Cabinet/KY River Authority

Dam 9 Renovation and Water Storage Enhancement Jessamine In Construction2004-2006 99 11/20/09
Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.
Comments: project complete including As Builts and final paper work in progress--should be closed out this perion

Lock and Dam 3 and Lock 4 Renovation Franklin In Construction2006-2008 74 07/11/11
Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.
Comments: Construction has been slowed recently by high water

General Government Cabinet/Military Affairs

Acquire Land for Wendell H. Ford Regional Training 
Center

Muhlenberg Other2006-2008*

A total of 3,921 acres was purchased.
Comments: Most required land has been acquired and agency is considering additional purchases

Bluegrass Station Domestic Water Line Replacement Fayette In ConstructionCPBOC-11/01/09 92 03/11/11
Comments: Change order work to increase size of service lines to certain buildings and add backflow preventor to 4 inch tap will extend 
substantial completion to last part of March

Construct 25 Meter Rifle Range - Wendell H. Ford 
Regional Training Center

Muhlenberg In ConstructionCPBOC-4/01/10 30 03/31/11

Comments: Project delays due to weather.  Change orders to add 90 days being processed.

Construct Administration Building - Disney Training 
Center

Knox Awaiting Initiation by Agency2010-2012

Construct Armory Readiness Center - Burlington Boone Planning2010-2012

Construct Armory Readiness Center - Owensboro Daviess In Construction2010-2012 5 09/30/11
Comments: foundation work approx 60% complete
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Construct Field Maintenance Shop - Northern Kentucky Multi Awaiting Initiation by Agency2010-2012

Construct Field Maintenance Shop 1 Conversion Boyd Awaiting Initiation by Agency2008-2010

Construct Field Maintenance Shop 2 - London Laurel Awaiting Initiation by Agency2010-2012

Construct Field Maintenance Shop 6 - Jackson Breathitt Awaiting Initiation by Agency2010-2012

Construct Field Maintenance Shop 8 Conversion Jefferson Complete/Closed Out2008-2010 100 01/20/09 01/10/10

Construct Fire Rescue Training Center - WHFRTC Muhlenberg Design/Phase A2010-2012
Comments: Site selected.  Design team in place per Master Agreements.  Surveyor doing field work.

Construct General Warehouse Building - Bluegrass Station Fayette Awaiting Initiation by Agency2010-2012

Construct Joint Forces Readiness Center Phase I - 
Frankfort

Franklin Awaiting Initiation by Agency2010-2012

Comments: A Project Planning Document Charrette was completed in December 2010. The selection process for Owner's Consultant Architect / 
Engineer (OCAE) is complete. Federal funding for the project has been put on hold under the Continuing Resolution Act. We are presently on hold 
until funding for future phases is approved.

Construct Joint Operations Center Counter Drug Program 
Building

Laurel Complete/Not Closed OutCPBOC-6/01/07 100 08/20/08 07/20/08

Comments: Phase I not accepted. Remedial work has been done to resolve issues. Project should be closed out in two weeks if paperwork is 
recieved.

Construct Joint Support Operations Center Phase IV Laurel In Construction2010-2012 15 06/24/11
Comments: We just got official approval for HBC on metal building. Should start construction within 30 days on metal building. Taxiway will 
start concrete when weather breaks.

Construct Multi-Purpose Building - Bluegrass Station Fayette Awaiting Initiation by Agency2010-2012

Construct Multi-Purpose Machine Gun Range Wendell H. 
Ford Regional Training Center

Muhlenberg Awaiting Initiation by Agency2008-2010

Construct New Armory Readiness Center - Owensboro Daviess In ConstructionCPBOC-2/01/10 5 09/30/11
Comments: foundation work approx 60% complete

Construct Parts Warehouse - Bluegrass Station Fayette Awaiting Initiation by Agency2010-2012

Construct Pole Barns at Bluegrass Station Fayette Awaiting Initiation by Agency2008-2010
Comments: STILL PENDING USING AGENCY INITIATION

Construct Roadway and Sewage Plant - Bluegrass Station Fayette Awaiting Initiation by Agency2010-2012

Construct Roadway Repairs - Harold L. Disney Training 
Center

Knox In ConstructionCPBOC-3/01/10 81 03/26/11

Comments: Road complete and is in service, work remaining is guard rail ends, seeding.

Construct Unheated Training and Equipment Site - WHFRTC Muhlenberg Awaiting Initiation by Agency2010-2012

Construct Vault - Bluegrass Station Fayette Bidding2010-2012

Expand Joint Support Counter Drug Operations Center - 
Phase III

Laurel In ConstructionCPBOC-2/01/09 80 03/17/11
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Comments: FAA has approved additional taxiway. Construction will start when weather improves.

Expand State Emergency Operations Center - Frankfort Franklin Design/Phase B2010-2012
Comments: Schematic Design and Design Development proceeding on schedule for a November 2011 bid letting.

Extend Utility Lines - Bluegrass Station Fayette Awaiting Initiation by Agency2010-2012

Hangar/Warehouse/Office Buildings-Bluegrass Sta. 
(subproject - Hangar Building #194)

Fayette Complete/Not Closed Out2004-2006 100 02/06/06 01/24/06

Hangar/Warehouse/Office Buildings-Bluegrass Sta. 
(subproject - Warehouse Building #195)

Fayette Complete/Not Closed Out2004-2006 100 10/20/06 10/20/06

Harold L. Disney Training Center Solar Energy 
Improvement project

In ConstructionCPBOC-7/01/10 70 10/01/10

Comments: The Change Order work to add additonal Solar Panels is underway at about 75% Complete.

Helipad and Taxiway Expansion - BG Station Fayette Complete/Not Closed OutCPBOC-11/01/07 100 08/10/07 08/10/08

Install Backup Generators - Bluegrass Station Fayette Awaiting Initiation by Agency2010-2012

Install Power Generators Muhlenberg Design/Phase C2010-2012

Joint Support Counter Drug Operations Center, Ph II Laurel Complete/In WarrantyCPBOC-3/01/08 100 08/09/09 11/19/10
Comments: Phase I not accepted. Remedial work has been done to resolve issues. Project should be closed out in two weeks if paperwork is 
recieved. Phase II is paid in full.

Parking Improvements - Bluegrass  Station Fayette Awaiting Initiation by Agency2010-2012

Renovate Bluegrass Station Infrastructure Fayette In Construction2008-2010 95 03/11/11
Comments: Fire protection water main being tested.
New electric substation scheduled to be switched on April 2

Roof Replacement and Repair - Bluegrass Station Fayette Awaiting Initiation by Agency2010-2012

Runway/Taxiway/Apron Rehabilitation - Additional Franklin In Construction2004-2006 99 09/27/06
Comments: Awaiting confirmation from FAA that additional funds are available for more work

Wendell H. Ford Regional Training Center - Phase VI Muhlenberg Complete/Closed OutCPBOC-11/01/04 100 01/12/08 04/24/08

WHFRTC Install Solar Panels project In ConstructionCPBOC-7/01/10 70 10/01/10
Comments: The Change Order work to add additonal Solar Panels is underway and is near complete.

General Government Cabinet/Veteran's Affairs

Construct Fourth State Veterans' Nursing Home (Hardin) Hardin Awaiting Initiation by Agency2008-2010*

Construct State Veterans Cemetery - Northeast Kentucky 
(Greenup County)

Greenup Complete/In Warranty2006-2008 100 08/24/10 08/24/10*

Comments: Some difficulties with weather conditions in late summer planting season of grass and trees. Will try again in spring season.

Construct State Veterans Cemetery - Southeast Kentucky 
(Leslie County)

Leslie Awaiting Initiation by Agency2006-2008*

Comments: Another parcel of land might be better suited for cemetery.
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Renovate Nursing Units at Thomson-Hood Veterans Center Jessamine Complete/Not Closed OutCPBOC-6/01/08 100 05/05/09 05/05/09

Western Kentucky Veterans' Center - Alzheimer's/General 
Care Unit

Hopkins In Construction2006-2008 0 03/23/12*

Comments: pre construction meeting set for 3-29-11

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

Construct Hazelwood Intermediate Care Facility for the 
Mentally Retarded/Developmentally Disabled

Jefferson In Construction2008-2010 5 09/01/11*

Comments: This project is under construction and is on schedule for late summer 2011 completion.

Construct Replacement of Eastern State Hospital Fayette In Construction2008-2010 11 12/15/12
Comments: Project construction is underway. Footing and foundation installation is continuing. Erection of Structural Steet framing has begun. 
Earthwork and site drainage is nearing completion with some work to be accomplished near the end of the project (final grading, etc).

Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski In Construction2006-2008 98 10/15/10*
Project is on hold per agency request pending the results of the Cabinet's efforts to acquire Medicaid recertification due to issues about 
future operation of the facility and legal actions against the cabinet.  Design fees have been spent but no construction expenditures.  (per 
FAC, 8/2008)
Comments: Project completion is pending additional work that can not be implemented until the heating season is past.

Renovate Oakwood Specialty Clinic Pulaski Awaiting Initiation by Agency2010-2012*

Replacement of Glasgow State Nursing Facility Barren Bidding2010-2012*
Comments: Bid Mar 29, 2011, low bid $15,899,000.00.  Contract pending.

Justice and Public Safety Cabinet/Corrections

Kentucky State Reformatory Renovate, Upgrade, Replace Oldham Design/Phase C2010-2012*

Kitchen Roof Failure - NTC Boyle Complete/Not Closed OutCPBOC-6/01/05 100 11/01/05 11/01/05*

New 1790-Bed Medium Security Facility for Men Elliott Complete/Not Closed Out1998-2000 100 04/04/04 08/06/05*
Comments: Consultants will come to site to recreate record drawings in early April.

Northpoint Training Center - Rebuild from Fire Boyle In Construction2010-2012 35 04/01/12*
Comments: There have been 5 bid packages released and the last one will go out April 2011.  The weather has delayed the progress of the 
construction.

Northpoint Training Center Debris Removal Garrard Complete/Not Closed OutCPBOC-11/01/09 100 10/31/09 10/09/09*

Renovate Lonnie Watson Building - KCIW Shelby Complete/Not Closed Out2006-2008 100 09/21/08 09/21/08*
Comments: Agency is resolving HVAC issue.

Justice and Public Safety Cabinet/Juvenile Justice

Secure Juvenile Detention Facility #1 - Laurel Co Laurel Complete/Not Closed Out1998-2000 100 01/06/02 01/06/02*

Upgrade Fire Safety/Repair Morehead YDC Rowan Complete/In Warranty2006-2008 100 02/14/11 02/09/11*
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Project authorization expired at 6-30-08.

Upgrade Safety and Repair Exterior NKYDC Kenton Complete/Not Closed Out2006-2008 100 02/03/09 03/16/09*

Justice and Public Safety Cabinet/State Police

Replace Records & Secure Evidence Fac (Information 
Services Bldg)

Franklin Complete/In Warranty2004-2006 100 08/14/10 08/05/10*

Postsecondary Education Cabinet/Eastern Kentucky University

Alumni Coliseum Addition/Field House Shell Madison Awaiting Initiation by Agency2010-2012

Arlington Renovation and Addition Madison Complete/Not Closed Out2006-2008 07/25/09 06/30/09
See two subprojects:  Arlington Renovation and Addition (subproject:  Pool Renovation) and Arlington Renovation and Addition (subproject:  
Renovation and Addition).

Arlington Renovation and Addition (subproject:  Pool 
Renovation)

Madison Complete/Not Closed Out2006-2008 100 05/15/08 07/01/08

Installation of new Pool apron surface, new lighting, new filtration system, relining of pool sidewalls and bottom, creation of new viewing 
areas.

Arlington Renovation and Addition (subproject:  
Renovation and Addition)

Madison Complete/Not Closed Out2006-2008 100 06/15/09 04/15/09

Construct New Clubhouse Facility for the Arlington Country Club.

Construct Bio-Fuels Research Facility Madison Awaiting Initiation by Agency2010-2012

Construct Business Technology Center - Phase II Madison In Construction2004-2006 80 07/30/11*

Construct Eastern Kentucky University Hotel/Learning 
Center

Madison Planning2010-2012

Construct EKU Early Childhood Center Madison Awaiting Initiation by Agency2010-2012

Construct Energy Research Building Madison Awaiting Initiation by Agency2010-2012

Construct Manchester Postsecondary Educ Center Madison Complete/Not Closed Out2006-2008 100 05/30/09 05/30/09*
See Manchester Postsecondary Education Center (combined auth)- 2004-2006.

Construct New Student Housing Madison Awaiting Initiation by Agency2008-2010

Construct North Residential District Retail Unit Madison Awaiting Initiation by Agency2010-2012

Construct Regional Health Facility Madison Awaiting Initiation by Agency2010-2012

Construct Science Building (combined auth) Madison In Construction2006-2008 75 05/25/12*
Authorizations for the following two projects were combined:  Science Complex (2004-2006) and Construct Science Building (2006-2008).

Construct Stratton Building Addition Madison In Construction2008-2010 10 01/18/12

Construct Student Athlete Support Facility Madison Awaiting Initiation by Agency2010-2012

Library Studio for Academic Creativity Madison Complete/In Warranty2006-2008 100 11/15/10 10/20/10
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Manchester Postsec Educ Center (combined auth) Clay Complete/Not Closed Out2004-2006 100 04/24/09 05/30/09*
Authorizations for the following two projects were combined:  Manchester Postsecondary Education Center (2004-2006) and Construct Manchester 
Postsecondary Education Center (2006-2008).

Purchase of Adjacent Property Madison Awaiting Initiation by Agency2008-2010

Renovate Blanton House Madison Awaiting Initiation by Agency2010-2012

Renovate HVAC Systems Madison A/E Selection2010-2012

Renovate Property Madison Awaiting Initiation by Agency2008-2010

Renovate Residence Hall Madison Awaiting Initiation by Agency2010-2012

Renovate Residence Hall (Walters Hall) Madison Complete/In Warranty2008-2010 100 08/20/10 08/10/10

Renovate Women's Softball Complex Madison Awaiting Initiation by Agency2008-2010

Science Complex (Design) Madison Other2004-2006*
See Construct Science Building (combined auth) - 2006-2008
Comments: This is the fund for the architectural design of the building.  Part of the design obligations is to inspect during construction.  
Project is under construction but only about 75% complete.

Student Services/Classroom Building Madison Complete/Not Closed Out1998-2000 12/18/01 10/02/03*

Postsecondary Education Cabinet/Kentucky State University

Acquire Land/Campus Master Plan 2010 Franklin Awaiting Initiation by Agency2010-2012

Center for Families and Children Franklin In ConstructionCPBOC-12/01/08 70 04/07/11

Construct  Aquaculture Academic Research Facility Franklin Awaiting Initiation by Agency2008-2010
Comments: STILL PENDING USING AGENCY INITIATION

Construct Aquaculture Production Tech Lab Franklin In Construction2006-2008 50 07/28/11
Comments: Design a flexible aquaculture research facility, approximately 13,000 s.f., to include labratory and offices.

Construct New Residence Hall Phase III Franklin Awaiting Initiation by Agency2010-2012

Hathaway Hall Renovation - Ph II (combined auth) Franklin Complete/Not Closed Out2004-2006 100 08/01/08 08/01/08*
Authorizations for the following two projects were combined:  Hathaway Hall Renovation-Ph II (2004-2006) and Renovate Hathaway Hall, Ph.  II 
(2006-2008).

Kentucky State University Old Federal Building 
Renovation, Phase I

Franklin Design/Phase ACPBOC-12/01/09

Land Grant Farm Facility Franklin Complete/In WarrantyCPBOC-12/01/05 100 04/25/10 04/25/10

Purchase Research Vessel Franklin Awaiting Initiation by AgencyCPBOC-1/01/11

Renovate Jackson Hall Franklin Complete/Not Closed Out2006-2008 100 06/13/09 03/09/09

Postsecondary Education Cabinet/KY Community and Technical College System

Page 9 of 14



Initial Auth

Constr

% Compl

QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Finance and Administration Cabinet

04/20/2012

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2011-2(April)

Acquire Land- Carroll County Carroll Awaiting Initiation by Agency2010-2012

Acquisition of Park Hills Property - Gateway CTC Kenton Awaiting Initiation by Agency2010-2012

Advance Manufacturing Center - Design - Bluegrass CTC Scott Other2006-2008*
Comments: Awaiting Construction Funding.

Advanced Manufacturing Technology Center - Gateway Boone Complete/In Warranty2006-2008 100 06/01/10 06/01/10*

Ashland Technology Center (combined auth) Boyd Complete/Not Closed Out2004-2006 100 11/15/09 06/12/10*
Authorizations for the following two projects were combined:  Ashland Technology Center (2004-2006) and Construct Tech Drive Campus, Ph 
III-Ashland CTC (2006-2008)

Bluegrass CTC - Winchester Facility Clark Complete/Not Closed Out2004-2006 100 05/01/08 03/01/08*
The LCC - Winchester Facility (combined auth) - 2004-2006 has been moved to the inactive-other status.  All information has been combined into 
this Project Status.

This building is a 2 story 32,000 sq. ft. classroom building for the Winchester Campus of Bluegrass Community and Technical College. The 
facility includes administrative offices, multi-functional classrooms, nurses program classroom, chemistry and physics lab-classroom, daycare 
center, student lounge/study room and computer classroom. All classrooms incorporate the necessary infrastructure for information technology as 
related to teaching and computer use. The building is sited on property located in the Winchester industrial park on Rolling Hills Lane near 
the I-64 interchange. The site can accommodate 2 more buildings as needed for future enrollment growth.

Complete Acquisition of System Office & Expansion Woodford Other2006-2008
LRC Staff Note - In October, 2006, KCTCS modified its lease-purchase agreement with the City of Versailles for this facility to renovate an 
additional 15,000 SF of space.
Comments: The agency wants to keep this project pen in hopes of future funding.

Construct Administration Building, Phase I - Maysville 
CC

Mason Complete/Not Closed Out2006-2008 100 01/05/10 01/05/10*

Construct Allied Health/Technical Education Building - 
Laurel Campus

Laurel In Construction2006-2008 99 04/13/10*

Comments: We are in warranty. They have not completed all the warranty items. Additional things came up. They have not been paid in full. They 
owe us documents.

Construct Area 9 Training Bldg State Fire & Rescue Rowan Awaiting Initiation by Agency2004-2006

Construct Bowling Green Fire Training Center Warren In Construction2008-2010 99 03/28/11
Comments: Pending Final Inspection April 5, 2011

Construct Central Regional Postsecondary Education 
Center-Ph II-E-town CTC

Hardin Complete/Closed Out2006-2008 100 05/01/10 01/05/10*

Comments: Waiting on As Built drawings from Consultants.

Construct Child Care Facility - Ashland CTC Boyd Awaiting Initiation by Agency2010-2012

Construct Child Development Center - Henderson CC Henderson Awaiting Initiation by Agency2010-2012

Construct Community Intergenerational Center - Hazard CC Perry Design/Phase C2008-2010
Comments: USING AGENCY ONLY HAD FUNDS TO COMPLETE 50% PHASE C AND IS WAITING FOR APPROVAL AND FUNDS TO COMPLETE.

Construct Cosmetology Building - Ashland CTC Boyd Bidding2010-2012
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Construct CPAT Center, State Fire and Rescue Training Multi Awaiting Initiation by Agency2010-2012

Construct Emerging Technology Center - West KY CTC McCracken Complete/Not Closed Out2006-2008 99 08/28/09 01/05/10*
Comments: contractor waiting for dry weather to reseed grass areas

Construct Parking Lots and Drives - Henderson CC Henderson Complete/Not Closed Out2010-2012 99 09/30/10 12/01/10
Comments: area of drive to be reworked to correct settling

Construct Science/Allied Health Building - Jefferson CTC Jefferson Complete/In Warranty2006-2008 100 04/19/10 04/19/10*
Comments: Waiting for As Built drawings from Consultants.

Construct Tech Dr Campus, Phase III-Ashland CTC Boyd Complete/Not Closed Out2006-2008 100 11/15/09 06/12/10*
See Ashland Technology Center (combined auth) - 2004-2006

Construct Transportation Tech Bldg. Boone Campus-Gateway 
CTC

Boone Awaiting Initiation by Agency2010-2012

Design Newtown Campus Phase II Fayette Awaiting Initiation by Agency2010-2012

Franklin Technology Center Simpson Complete/Not Closed Out2004-2006 100 08/10/07 03/07/08*

Franklin Technology Center - Expansion Simpson Complete/Not Closed Out2006-2008 100 10/30/07 12/06/07*

Gateway CTC - Expand Edgewood Campus Kenton Complete/Closed Out2004-2006 100 09/12/08 09/03/08*

Henderson CC Technology Center Henderson Complete/Not Closed Out2004-2006 100 04/28/08 04/28/08*
3 story steel framed masonry exterior building housing technical education classrooms, one stop center, 2 tiered lecture classrooms, computer 
classrooms, incubator space and general classroom spaces.

Hindman Branch of Hazard CC Knott Complete/Not Closed Out1998-2000 100 09/08/03 02/08/04*

LCC Classroom/Lab Building Fayette Design/Phase C2004-2006*

Madisonville Postsecondary Education Center - Design Hopkins Design/Phase B2006-2008*
Comments: project on hold awaiting funding

Madisonville Technology Center Hopkins Complete/Closed Out2004-2006 100 06/06/08 01/04/09*
project is a 2 story steel frame structure of approximately 70,000 square feet,masonry exterior with a modified built up roof. Lower level of 
the building comprises lab spaces consisting of welding,computer lab,mining technology,nursing technology and general classroom space. The 
upper level has a large open classroom space for teaching different areas of technology in a shared teaching concept, large classroom which can 
be divided off into 4 seperate classrooms or opened up for large gaathering space,administrative and office spaces and general classroom 
spaces. There is an intermediate space between floors for a student grathering and vending area along with a seperated area for mechanical 
equipment.
Comments: project closed

McCreary Center - Somerset CC - Expansion Pulaski Complete/In Warranty2006-2008 100 11/20/10 11/20/10*
Comments: Warranty issues. Should be resolved in the next couple weeks.

Parking Structure-KY Tech College of Arts & Crafts Fayette Complete/Not Closed Out2000-2002 100 08/13/09 10/04/05

Pedestrian and Vehicular Connector between the North and 
South Campuses--Somerset CC

Pulaski Complete/Not Closed Out2004-2006 100 07/04/06 01/16/08

Awaiting verification of payment of final electrical inspections.

Renovate Academic/LRC Building - Ashland CTC Boyd Awaiting Initiation by Agency2010-2012
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Renovate Building for Skilled Crafts Training Center - 
WKCTC

McCracken Awaiting Initiation by Agency2010-2012

Renovate Classroom Facility Phase I Urban Campus - 
Gateway

Boone Planning2010-2012

Renovate Downtown Campus Phase II - JCTC - Additional Jefferson Awaiting Initiation by Agency2010-2012

Renovate Simulated Mine - Harlan Campus Harlan Complete/Closed Out2006-2008 100 03/07/09 03/01/10

Renovate Telford Hall, Lees Campus - Hazard CTC Perry Awaiting Initiation by Agency2010-2012

Reroof and Enclose Concourses Gray Building - 
Madisonville

Hopkins A/E Selection2010-2012

Springfield Community and Technical College Washington Complete/Not Closed Out2006-2008 100 08/30/09 10/22/09*

Postsecondary Education Cabinet/Morehead State University

Button Auditorium Renovation Rowan Complete/Not Closed Out2002-2004 100 01/14/06 12/14/05

Const. Athletic Admin. & Sports Performance Building Rowan Awaiting Initiation by Agency2010-2012

Construct Campus Recreation Center Rowan In Construction2008-2010 96 04/19/11

Construct Center for Health, Education, and Research 
(combined auth)

Rowan Complete/In Warranty2006-2008 100 04/20/10 04/28/10*

Authorizations for the following two projects were combined:  Health Science Classroom Building-Design (2004-2006) and Construct Center for 
Health, Education and Research (2006-2008).

Construct Classroom to the Community Facility Rowan Design/Phase B2010-2012

Construct Classroom/Lab Building - Browning Orchard Rowan Awaiting Initiation by Agency2010-2012

Construct Food Service/Retail and Parking Structure Rowan Awaiting Initiation by Agency2010-2012

Construct Honors College Facility Rowan Awaiting Initiation by Agency2010-2012

Construct Plant Facilities Rowan Awaiting Initiation by Agency2010-2012

Construct Residential Facility - University Farm Rowan Awaiting Initiation by Agency2010-2012

Design Residence Hall Renovation/Improvement (Nunn Hall 
Renovation)

Rowan Complete/Not Closed Out2004-2006 100 02/12/09 03/19/09

(LRC Staff Note:  Per GOPM, $5 million authorization far exceeds the design cost for a dormitory building at Morehead State. University staff 
indicate $5 million represents their budgeting estimate for renovating one dormitory.  As such, the intent to renovate NUNN HALL with these 
funds is viewed by GOPM as more a correction than a change in the project authorization.)  

This project consisted of an interior renovation of the 9 story, 100 unit residence hall and replacement of the heating and cooling system 
within the building. Work included new electrical systems, plumbing systems and bathroom renovation, new paint and floor covering in each unit.

Health Science Classroom Building - Design Rowan Awaiting Initiation by Agency2004-2006*
See Construct Center for Health, Education, and Research (combined auth) - 2006-2008.

NASA Space Science Center (combined auth) Rowan Complete/Not Closed Out2004-2006 100 02/27/09 03/09/09*
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Authorizations for the following two projects were combined:  NASA Space Science Center (2004-2006) and Space Science Center Completion 
(2006-2008).  

Project is a 48,000 square foot two story facility with classrooms, state of the art NASA type control room, electronics laboratory, an 
anechoic testing chamber, multi-media auditorium including planetarium with star projectors and audio-video system. The building also includes 
computing labs, distance learning lab, satellite telecommunications lab and houses space for future clean rooms.

Plan and Design Library Facility Rowan Awaiting Initiation by Agency2010-2012

Reconstruct Central Campus Rowan Awaiting Initiation by Agency2010-2012

Renovate Academic Center and Tennis Team Facilities Rowan Awaiting Initiation by Agency2010-2012

Renovate Alumni Tower Residence Hall Rowan Complete/In Warranty2008-2010 100 08/06/10 08/06/10

Renovate East Mignon Residence Hall Rowan Design/Phase C2010-2012

Renovate Mignon Tower Residence Hall Rowan In Construction2008-2010 80 05/04/11

Renovate West Mignon Residence Hall Rowan Awaiting Initiation by Agency2010-2012

Replace Exterior Precast Panels - Nunn Hall Rowan Awaiting Initiation by Agency2010-2012

Replace Power Plant Pollution Control System and Boiler 
Tube

Rowan Complete/Not Closed Out2008-2010 95 12/01/08 12/01/08*

Comments: Following an intence effort to fine tune and correct remining controls deficiencies, the Boiler Plant seems to be working well at the 
end of the heating season,  We will be evaluateing final payment to Dustex.  There is still some warranty work to be completed under the QDM 
Contract.

Retube Coal Fired Boilers Rowan Awaiting Initiation by Agency2010-2012

Space Science Center-Completion Rowan Complete/Not Closed Out2006-2008 100 02/27/09 03/09/09*
See NASA Space Science Center (combined auth) - 2004-2006.

Project is a 48,000 square foot two story facility with classrooms, state of the art NASA type control room, electronics laboratory, an 
anechoic testing chamber, multi-media auditorium including planetarium with star projectors and audio-video system. The building also includes 
computing labs, distance learning lab, satellite telecommunications lab and houses space for future clean rooms.

Student Center Renovation & Expansion - Phase I Rowan Complete/Not Closed Out2000-2002 04/15/04 07/30/04*

Upgrade Fire Alarms Rowan Awaiting Initiation by Agency2010-2012

Tourism, Arts & Heritage Cabinet/Fish & Wildlife Resources

Elisha Creek FILO project Leslie Design/Phase CPOOL-2/01/11

Minor Clark Hatchery Renovation Design/Phase C2010-2012
Comments: Permitting with Division of Water may delay construction. Funds shared with Pfeiffer Fish Hatchery.

Pfeiffer Hatchery Renovation Design/Phase C2010-2012
Comments: Permitting with Division of Water may delay construction. Funds are shared with Minor Clark Fish Hatchery.

Schultz Creek FILO project Greenup Design/Phase CPOOL-2/01/11
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Tourism, Arts & Heritage Cabinet/KY Center for the Arts

Dimming and Lighting System Replacement project Jefferson Complete/Closed OutPOOL-4/01/10 100 11/05/09 11/05/09

Lobby Renovation project Jefferson Complete/Closed OutPOOL-4/01/10 100 12/21/09 12/21/10

Rigging System Replacement project Jefferson In ConstructionPOOL-4/01/10 40 08/01/11
Comments: Phase One - Domolition is complete.  Phase Two - Construction/installation to begin in April 2011.

Tourism, Arts & Heritage Cabinet/KY Horse Park

Big Barn Restoration Fayette In ConstructionCPBOC-3/01/09 88 04/15/11

Construct Equine Barns and Covered Walkway Fayette Complete/In WarrantyCPBOC-4/01/09 100 05/10/10 09/10/10

Construct the American Morgan Horse Pavilion Fayette In ConstructionCPBOC-8/01/09 90 12/31/10
Comments: The project is in limbo as the organization constructing the project has limited funds available to complete the building and related 
sitework.

Tourism, Arts & Heritage Cabinet/Parks

Wastewater Treatment Plant Replacement - Pennyrile Hopkins In ConstructionOther 82 12/26/10
Comments: Having delays with pre-engineered steel building, need electric service to wastewater treatment plant and lift station

Tourism, Arts & Heritage Cabinet/State Fair Board

Horse Barn Replacement and Arena Project Jefferson Complete/In WarrantyCPBOC-2/01/10 100 05/01/10 05/01/10
Comments: Scheduling year end inspection for sometime in the month of April.

Upgrade HVAC Systems Jefferson In Construction2008-2010 95 02/17/11*
Comments: Project is 95% complete on Broadbent Arena HVAC Upgrade.  Commissioning, T&B, and punch list items remain.

Transportation Cabinet/Gen Admin & Support (Transp)

Constr Crittenden Co Maint Facility & Salt Storage 
Structure

Crittenden Design/Phase A2010-2012*

Comments: Transporation is working out the land agreements and overall site development criteria.

Replace HVAC - Flemingsburg District Office Fleming Complete/Not Closed Out2006-2008 100 04/08/09 09/10/09*
The 50 ton chiller was replaced with a new chiller and DDC control was installed.

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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